

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

(R&B) NABARD - RIDF -XI -Improvements to Jadcherla Railway Station road to Kothamolgera road from Km 5/6 to 13/05 in Mahabubnagar district (2nd call) - Re-Revised Administrative Sanction - Accorded - Orders - Issued.

G.O.Ms.No. 372

Dated:24-12-2008.

Read the following:

1. G.O.Ms.No.221, TR&B Dept,Dt.10-10-2005.
2. G.O.Ms.No.195, TR&B Dept,Dt.11-10-2006.
3. From the CE (R&B) NABARD, Lr.No.JRSK/DCE(N)/DEE-III/AEE-9/2005, Dt. 31.10.2008.

ORDER:

In the G.O. first read above Government have accorded administrative sanction for the subject work for an amount of Rs.73.50 lakhs and subsequently revised administrative sanction orders issued vide G.O Second read above.

2. In the letter read above the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.76.82 lakhs and stated that the increase in the revised estimate is mainly due to price adjustment etc.

3. Government after careful examination of the matter hereby accord re-revised administrative sanction for an amount of Rs.134.63 lakhs (Rupees one hundred and thirty four lakhs and sixty three thousand only) as against the revised administrative sanction of Rs.131.50 lakhs for the work Improvements to Jadcherla Railway Station road to Kothamolgera road from Km 5/6 to 13/05 in Mahabubnagar district (2nd call) under NABARD, RIDF-XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.033646/647/RIDF/WA.I/2008,Dt.12-02-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X Roads, Hyd

The Accountant General, A.P., Hyderabad.

Copy to:

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept

SF/SC

// FORWARDED::BY ORDER //

SECTION OFFICER